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The Department of Transportation (Department) is presenting this item as an Informational Item.  The 
item provides the status of the Department’s projects that received an allocation this fiscal year.  
 
SUMMARY: 
 
At its July 2005 meeting, the California Transportation Commission (Commission) adopted the FY 
2005-06 STIP/SHOPP Allocation Plan and Criteria, which limited FY 2005-06 allocations to projects 
ready to proceed to construction within six months. As of February 2, 2006, the Commission 
allocated 261 projects subject to the FY 2005-06 STIP/SHOPP Allocation Plan stipulations.  As of 
February 23, 2006, 158 projects totaling $1,101,853,000 have been awarded. 
 
All 64 projects allocated in July 2005 have been advertised. Of the 64 projects, 53 projects totaling 
$772,408,000 have been awarded.  Eleven projects have not been awarded, with 9 of the 11 receiving 
extension approvals at the February 2006 Commission meeting. The extensions will allow the 
Department to re-advertise the projects and award them within the new award deadline.  The two 
remaining projects have been rescinded and reprogrammed in the 2006 SHOPP. 
 
Currently, 45 of the 61 projects allocated in August 2005 have been awarded.  One project did not 
have adequate competitive bids, requiring the bids to be rejected.  Several projects have been delayed 
due to issues with contractors deemed not to meet the “Good Faith Effort” for the Disadvantaged 
Business Enterprise requirement of the contract.  Of the 16 remaining projects allocated in August 
2005 but have not yet been awarded, nine project bids have been opened and are pending award and 
one project will be rescinded.  The Department is requesting an extension for each of the remaining 
projects that have not been awarded.  (See Agenda Item 2.8b.(4).)  
 
Of the 84 projects allocated in September 2005 and November 2005, 54 projects totaling 
$196,915,000 have been awarded.  Of the remaining projects not yet awarded, 16 are from September 
2005 (with nine pending award), and 14 are from November 2005 (with eight pending award). 
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Month 
Allocated 

 
 
 

No. 
Projects 
Voted 

 
 
 
 

Projects 
Awarded 

 
 
 

Awarded 
Projects 
x1000 

No. 
Projects 
Pending 
Award 
(Bids 

Opened) 

 
 

No. Projects 
Awarded 
within 4 
months 

 
 
 

No. Projects 
Awarded within 

6 Months 
July 64 53 $772,408 2 43 53 
August  61 45 $126,269 10 41 45 
September 54 38 $126,910 9 38 38 
November 30 16 $ 70,005 8 16 16 
December 17 6 $ 6,261 5 6 6 
February 35 0 $0 0 0 0 
Total 261 158 $1,101,853 34 148 164 
 
 
Note: See attached charts for dollar value of projects not awarded July -November. Above dollar 
totals are project allotments, including G-12 and supplemental funds. 
 
• Excludes non-construction Transportation Enhancement (TE) projects and combined locally- 

administered TE.  
• Includes financial contributions only projects. 
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July Projects Greater Than Six Months 

 
PPNO Project  

EA 
County-Route-PM Description Advert. Pend. 

Award 
Vote 

Amount 
$ x1,000 

Comments 

3111 02-387304 
SHOPP 

Sha-5, Sis-5- 
58.0/67.0 

Pavement 
Rehabilitation in 
Siskiyou County  

Yes No $19,400 Extension approved; 
July 2006 deadline. 
 

3166 02-347104 
SHOPP 

Sis-96- 65.2/65.6 Culvert 
replacement 
Siskiyou County  

Yes Yes $1,692 Extension approved; 
April 2006 deadline.

0789A 04-245414  
STIP 

Son-101-
19.5/21.6 

Lane widening 
for HOV in Santa 
Rosa 

Yes Yes $51,327 Extension approved; 
April 2006 deadline. 
Supplemental 
approved Feb. 2006.

0075A 04-150774 
SHOPP 

CC-4-0.0/31.1 Traffic operation 
system in Contra 
Costa County 

Yes No $2,114 Extension approved; 
July 2006 deadline. 

4460 05-446014 
 STIP 

SB-101-84.1/90.9 Freeway 
widening in 
Santa Maria 

Yes No $22,372 Extension approved; 
July 2006 deadline. 

3235 07-140704 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angles 
County 

Yes No $2,473 
 

Extension approved; 
July 2006 deadline. 

3235 07-140604 
SHOPP 

LA-5-16.8/21.0 Lighting 
rehabilitation in 
Los Angles 
County 

Yes No $2,860 Extension approved; 
July 2006 deadline. 

0677 11-2379U4 
SHOPP 

SD-15-2.3/R6.1 Install TMS field 
elements in San 
Diego 

Yes No $7,268 Extension approved; 
July 2006 deadline. 

0747 11-246504 
SHOPP 

SD-75-
R20.3/R21.9 

Bridge 
rehabilitation in 
San Diego 
County 

Yes No $8,300 Extension approved; 
July 2006 deadline. 

 Greater than 6 months - Total   $117,806  
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August Projects Greater Than Six Months 

 
PPNO Project 

EA 
County-Route-

PM 
Description Advert. Pend. 

Award 
Vote 

Amount 
$ x1,000 

Status 

5058 03-4A2404 
SHOPP  

Nev-80- 
R5.6 

Rehabilitate roadside 
rest area 

No No $5,770 Vote to be rescinded. 

0119C 04-151054 
SHOPP 

Ala-580-
17.0/22.0 

Ramp metering and 
HOV bypass 

No No $2,727 Single bid rejected; 
extension requested. 

0102A 04-150924 
SHOPP 

Ala-580-  
0.1/12.5 

Install changeable 
message signs 

Yes Yes    $  948 Extension requested. 

0332B 04-150674 
SHOPP 

Mar-37- 
11.2/14.5 

Install traffic 
operation 

Yes Yes $1,542 Extension requested. 

0744D 04-294624 
SHOPP 

SM-92-
R13.4 

Planting mitigation Yes No $2,015 Bids rejected; 
extension requested. 

0457D 04-151294 
SHOPP 

SCl-101-
27.0/48.0 

Ramp meters Yes No $1,650 Bids rejected; 
extension requested. 

3510 06-451604 
SHOPP 

Ker-99- 
24.7/27.1 

Highway planting and 
irrigation 

Yes No $2,736 Bids rejected; 
extension requested. 

6476 06-432004 
SHOPP 

Tul-99 
51.9 

Rehabilitate rest area Yes No $2,215 Bids and 
supplemental funds 
request rejected; 
extension requested. 

2851 07-218304 
SHOPP 

LA-405- 
40.1/46.2 

Highway planting 
restoration 

Yes Yes $3,545 Extension requested. 

1167D 07-115454 
STIP 

Ven-23- 
R3.5/R11.4 

Widen freeway and 
add ITS features 

Yes Yes  $48,299 Extension requested. 

0254A 08-482304 
SHOPP 

SBd-247- 
75.6/83.7, 
47.0/52.0 

Rehabilitate pavement Yes Yes $4,156 Extension requested. 

0881 11-264704 
SHOPP 

SD-5,8,52 
various 

Install concrete 
barrier and crash 
cushion 

Yes Yes $1,330 Pending good faith 
heading; extension 
requested. 

0342L 
0343C 
0346F 

04-2261V4 
COMBINE 
226151 
STIP 
0C8511 
0A7501 
SHOPP 
 

Mrn-101- 
9.7-12.7 

Widen for HOV lanes 
rehabilitate pavement 
upgrade median 
barrier and drainage 
facilities  

Yes Yes $31,172 Three combined 
projects; extension 
requested.  

0978T 12-101674 
STIP 

Ora-5 
42.1/44.4 

HOV lanes and ramps Yes Yes $60,122 Extension requested. 

 Greater than 6 months - Total   $168,227  
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September Projects Greater Than Four Months 
 

PPNO Project EA County-Route-PM Description Advert. Pend. 
Award 

Vote 
Amount 
$ x1,000 

Status 

6892 03-0C0004 
SHOPP 

Sac-99-
19.4/19.8 

Planting and 
Irrigation 

Yes No $1,132  

4776 03-0A4104 
STIP 

Pla-49-3.2/7.4 Operational 
Improvements 

Yes No $5260 Bids rejected. 

3209A 
3209 
3246 

03-3555U4 
03-355524 
03-0C2104 
STIP/SHOPP 

Ed-50-
16.7/18.1 

Operational 
Improvements 

Yes Yes $24,597 Combined project. 

0087 04-272624 
SHOPP 

Ala-84-
23.6/29.7 

Roadway 
Rehabilitation 

Yes Yes $2,993  

0086L 04-207774   
SHOPP 

Ala-L5706 Maintenance 
Station 

Yes Yes $2,746  

0093F 04-130524 
 SHOPP 

Ala-L5746 Maintenance 
Station 

Yes Yes $7,182  

0274 04-228554 
STIP 

CC-680-
2.9/7.6 

Auxiliary Lanes Yes No $7,622  

0440C 04-165944 
SHOPP 

SCl-85-
R20.0/R21.9 

Highway Planting Yes No $1,916 Bids open Mar. 8 

0532B 05-430604 
SHOPP 

SCr-1-
R4.9/17.4 

Exit guide signs No No $984  

01101 05-0C1104 
SHOPP 

SLO-101-
56.0/59.1 

Highway Planting Yes No $1,460 Bids open Mar. 1 

0077E 08-474104 
SHOPP 

Riv-91-5.3/6.6 Planting and 
Irrigation 

Yes Yes $2,274  

0425L 11-070404 
SHOPP 

SD-15/85-
R3.2/M414.0 

Planting and 
Irrigation 

Yes No $4,770  

0093D 04-1A5304 
SHOPP 

Ala-5506 District Office 
Seismic Retrofit 

Yes Yes $2,210  

0542F 05-129104 
STIP 

SCR 1- 
15.8/17.6 

Roadway 
Widening 

Yes Yes $40,012 Supplemental 
funds approved 
Feb. 16 

 Greater than 4 months - Total   $105,158  
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November Projects Greater Than Four Months 

 
PPNO Project EA County-Route-PM Description Advert. Pend. 

Award 
Vote 

Amount 
$ x1,000 

Status 

1004 02-350804 
SHOPP  

Sha-44-
L5716 

Maintenance Station   $2,860 
 

 

3252A 02-3C1424 
SHOPP 

Sha-5-
R27.4/29.0 

Construct Protective 
Structure 

  $7,000  

5301M 04-3A2604 
SHOPP 

Sol-80-
11.1/11.9 

Slab replacement Yes No $700  

1848 05-0N8204 
SHOPP 

SB-144-1.8 Repair Slide  Yes Yes $900  

1411 06-431804 
SHOPP 

Fre-41-
R22.5/R26.2 

Highway Planting   $2,255  

3321B 06-382934 Kin-41 New Alignment Yes Yes $1,000  
4205A 
 

06-321504 
06-3829U4 
SHOPP 

0.0/5.0, Ker 
41- 0.0/4.2 
 

   9,388  

2163 07-183114 
SHOPP 

LA-710-
9.4/18.4 

Roadway 
Rehabilitation 

Yes * $117,000 *Bids Open Mar. 2 

2752 07-210804 
SHOPP 

LA-L5764 Equipment Training 
Facility 

Yes Yes $3,296  

3663 07-4K3904 
SHOPP 

Ven-1-1.2 Replace Bridge Rail Yes Yes $153  

0352 09-319704 
SHOPP 

Iny-395-
31.2/41.4 

Shoulder widening Yes No  $4,615  

5131 12-079304 
SHOPP 

Ora-L5804 Maintenance Station Yes Yes $2,903  

2769 12-0A6604 
SHOPP 

Ora-5-R23.9 Maintenance Station Yes Yes $3,278  

4609A 12-0E05U4 
SHOPP 

Ora-91-
10.3/19.0 

Roadway 
Rehabilitation 

Yes Yes $17,502  

 Greater than 4 months - Total   $172,850  
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